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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000315
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 26-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Other important observations I conducted a shop floor walkthrough at 08:30 today.  I did not observe any 

welding on closed ribs, and there was no change in the condition of the 

OBG bottom panel fabrication bay.  I witnessed ZPMC performing NDT on 

the stiffeners of the 114-m section of the Tower mock-up.  ZPMC was also 

preparing to perform repairs on the Skin E stiffeners of the 77-m mock-up.

The diaphragm flange plates that were bent at Wuxi were delivered into the 

Tower mock-up fabrication bay.  The dimensional checking template was 

not on-hand.  ZPMC checked the dimensions of the flange plates by trying 

to fit them into a welded diaphragm plate.  The flange plate did not fit; there 

were gaps as large as 25 mm between the flange plates and the diaphragm.

2 Meetings attended At the 13:30 daily meeting, ZPMC asked if it was acceptable to perform a 

third CVN test on a shape that had already failed twice.  They stated that the 

sample for the first retest was taken from the same coupon that the original 

failed sample was cut from.  It was agreed that ZPMC would be allowed to 

conduct the third test by taking a sample from a different location, but that 

the results of all three CVN tests would be considered before accepting the 

material.  We requested that we be present to witness the cutting of the third 

sample.

We also discussed an issue with material traceability.  Some plates that were 

submitted for check sampling did not have the heat numbers indicated on 

the MTRs as required by ASTM A6.  ABF and ZPMC will discuss this issue 

before proposing a resolution to CT.

We discussed the bent flange plates that arrived from Wuxi.  ABF and 

ZPMC will discuss their plan for ensuring that the bent plates meet 

allowable tolerances.
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